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RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER

PROJIECT NO CCONG, CONTRACT NO. DIST-CO-RTIE-PM

Statewide Various I Various
Funded Proiect

REQUESTED BY N AT DATE

Doug. Saathoff ITORE S DISTRICT 3/10/2004

PROPOSED CHANGIL:,

Modifications to the requirements of Section 10-1.XX, "Reinforcement” of the Special Provisions, in
accordance with Caltrans’ Division of Construction CPD 04-4, regarding witnessing of production tests
for reinforcing steel ultimate and service butt splices.

Production tests must still be performed. The Contractor must notify the Engineer in writing at least
one week prior to the production testing. The Engineer or his authorized representative may or may not
be present to witness the tests.

Contract time will not be extended and the testing shall not be delayed for the sake of the State in case
the Engineer or his authorized representative is not present to witness the production testing at the
appointed time. There will be no cost or credit to the State because of this change.

REASON FOR CHANGE:

In its position paper dated 2/26/03, Caltrans determined that the witnessing requirement for ultimate
and service butt splice production tests are no longer needed. These requirements have been eliminated
from the department's quality assurance procedures and standard special provisions for future projects.
This change is necessary in order to implement the department's revised quality assurance procedures
for production testing of ultimate and service butt splices, for all applicable ongoing construction
projects.

Any change in specifications requires Caltrans Division of Construction approval, and FHWA prior
approval for federally funded full-oversight projects. Statewide blanket prior approval is being sought,
to avoid the need for processing numerous prior approvals for this change on a contract by contract
basis.

AS DISCUSSED IN FIELD (REPORT NO.)

Not Applicable

TIME EXTENSIONS

ACTIVITY ON CRITICAL PATH AFFECTED BY CCO{IF TIME EXTENSION

W NONE DAY | | DEFERRED .
s Not Applicable
ESTIMATE OF COST: CCO: METHOD OF PAYMENT
{7 CONTRACT ITEMS T ADJUSTMENT OF COMPENSATION
$| Zero I INCREASE [~ DECREASE I AGREEDPRICE [~ EXTRA WORK AT FORCE ACCOUNT

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE I8 APPROVLED SUBIECT TQO SUBMISSION
OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS.

OTHER CONDITIONS: None
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